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SUMMARY:   
 
Pursuant to the authority granted by Resolution G-11, State Highway Account funds of $480,000 
have been allocated for one (1) Seismic Retrofit Phase 2 project described below. 
 
Project #1. Near Guadalupe at the Santa Maria River Bridge.  This initial project was for the 
seismic retrofit of the bridge.  The first supplemental funds request was due to a change in pile 
reinforcement.  A second supplemental funds request was due to a change in concrete 
requirements.  This supplemental funds request is to pay a final arbitration settlement.  This 
project was completed in November 1999. 
 
BACKGROUND:   
 
On March 30, 1994, the California Transportation Commission (Commission) delegated to the 
Department of Transportation (Department) authority to allocate funds by Resolution G-11, as 
amended by Resolution G-00-11, for seismic retrofit projects.  This authority allows the 
Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
This project is part of the legislatively mandated Bridge Seismic Retrofit Program (SB131), 
approved by the Governors Office on March 15, 1994. 
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2.5f.(3) Informational Report - Seismic Retrofit G-11 Allocations (Phase 2)  

1 
$480,000 

San Luis Obispo 
05B-SLO-1 

0.1 
 

 
Near Guadalupe at the Santa Maria River Bridge.  Initial 
project was for the seismic retrofit of the bridge. First 
supplemental was due to a change in pile reinforcement.  
The second supplemental was due to a change in concrete 
requirements.  This supplemental is to pay a final arbitration 
settlement.  The project was completed in November 1999. 
 
Initial G-11 Allocation 05/22/97: $1,180,500 
Award G-12 Allocation 07/09/97: $984,500 
Supplemental G-11 Allocation 09/05/97: $60,000 
Supplemental G-11 Allocation 09/19/02: $136,000 
Supplemental G-11 Allocation 06/03/04: $480,000 
Revised Allocation: $1,660,500 

 
444451 
Seismic 
Phase 2 

 
2000-01 

301-0042 
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20.20.202.381 
202/381 
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$480,000

$480,000
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